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ESTIMATE RUN 03/25/2008

ESTIMATE SUMMARY 11:15:40
CONTID: C16213R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16213R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 67 WORK DAYS
I-70 20 ROAD BRIDGE REPAIR PERCENT TIME: 77.61 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: C0701-187
I-70 20 ROAD BRIDGE REPAIR
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 03/24/2008 DATE TIME STARTED 01/07/2008
3354 C ROAD DATE LET 09/06/2007 DATE WORK BEGAN 01/07/2008
DATE AWARDED 09/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 01/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 760,996.85 PARTICIPATING $ 30,450.00 $ 0.00
AWARD PROJECT AMT: $ 657,969.25 NON-PARTICIPATING 473,307.19 217,770.90
PERCENT COMPLETE : 66.20% TOTAL EARNINGS 503,757.19 217,770.90
FUNDS AVAILABLE: s 257,239.66 STOCKPILED MATERIALS 0.00 -45,433.68
GROSS EARNINGS 503,757.19 172,337.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,869.54 -2,298.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 493,887.65 170,038.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 493,887.65 170,038.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170,038.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16213R-BID ESTIMATE RUN 03/25/2008
PROJECT: c0701-187 ESTIMATE NO: 0003 11:15:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,144.000 661.000
SY 0.000 0.00
13.00000 661.000 8,593.00
0010 202-00425 REMOVAL OF BRIDGE RAILING 434.000 434.000
LF 0.000 0.00
8.50000 434.000 3,689.00
0015 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0020 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 721.000 721.000
sy 0.000 0.00
176.00000 721.000 126,896.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000
LF 0.000 0.00
4.00000 100.000 400.00
0030 202-05150 SANDBLASTING 901.000 0.000
SF 901.000 1,351.50
1.50000 901.000 1,351.50
0035 203-01500 BLADING 10.000 6.000
HOUR 0.000 0.00
125.00000 6.000 750.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.250 1,250.00
5,000.00000 0.750 3,750.00
0055 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00

3.00000 0.000 0.00



CONTID: C16213R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16213R-BID ESTIMATE RUN 03/25/2008
PROJECT : Cc0701-187 ESTIMATE NO: 0003 11:15:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0060 212-00006 SEEDING (NATIVE) 0.250 0.000
ACRE 0.000 0.00
3,800.00000 0.000 0.00
0065 212-00032 SOIL CONDITIONING 0.250 0.000
ACRE 0.000 0.00
10,200.00000 0.000 0.00
0070 213-00004 MULCHING (WEED FREE STRAW) 0.250 0.000
ACRE 0.000 0.00
3,300.00000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 38.000 0.000
LB 0.000 0.00
13.50000 0.000 0.00
0080 304-06000 AGGREGATE BASE COURSE (CLASS 6) 33.000 15.050
TON 0.000 0.00
35.00000 15.050 526.75
0085 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 94.000 0.000
TON 0.000 0.00
173.00000 0.000 0.00
0090 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000
TON 0.000 0.00
800.00000 0.000 0.00
0095 513-00600 BRIDGE DRAIN 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0100 515-00120 *WATERPROOFING (MEMBRANE) 605.000 0.000
SY 0.000 0.00
14.75000 0.000 0.00
0105 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 50.000 25.000
LF 25.000 3,900.00
156.00000 50.000 7,800.00
0110 601-03040 *CONCRETE CLASS D (BRIDGE) 189.800 24.000
[63'¢ 165.800 112,744.00
680.00000 189.800 129,064.00
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PCN: 16213R-BID ESTIMATE RUN
PROJECT: c0701-187 ESTIMATE NO: 0003

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0110 MATERIAL ALLOWANCE BRIDGE STEEL DECK FORMS 0.000
DOL 0.000 0.00
11,600.00000 0.000 0.00
0110 MATERIAL ALLOWANCE STEEL DECK FORMS (CONCRETE CLASS D) 21.000
cY -21.000 -14,280.00
680.00000 0.000 0.00
0115 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,493.000 3,071.000
1B 46,422.000 55,706.40
1.20000 49,493.000 59,391.60
0115 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 43,269.000
LB -43,269.000 -31,153.68
0.72000 0.000 0.00
0120 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0125 606-11030 BRIDGE RAIL TYPE 10M 434.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.250 2,700.00
10,800.00000 0.750 8,100.00
0135 626-00000 *MOBILIZATION 1.000 0.343
L S 0.228 22,344.00
98,000.00000 0.571 55,958.00
0140 630-00000 *FLAGGING 300.000 128.250
HOUR 12.000 318.00
26.50000 140.250 3,716.63
0145 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 16.000
DAY 7.000 455.00
65.00000 23.000 1,495.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 32.000
DAY 21.000 11,760.00
560.00000 53.000 29,680.00
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PCN: 16213R-BID ESTIMATE RUN 03/25/2008
PROJECT: C0701-187 ESTIMATE NO: 0003 11:15:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0155 630-80332 *BARRICADE (TYPE 3 F-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
520.00000 1.000 520.00
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500
EACH 0.000 0.00
130.00000 1.500 195.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 11.000
EACH 1.000 20.00
20.00000 12.000 240.00
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 41.000
EACH 0.000 0.00
20.00000 41.000 820.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
845.00000 1.000 845.00
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 301.000 189.000
DAY 112.000 5,152.00
46.00000 301.000 13,846.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 34.000 17.000
EACH 0.000 0.00
26.00000 17.000 442.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0200 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0205 630-80380 *TRAFFIC CONE 170.000 75.000
EACH 10.000 70.00

7.00000 85.000 595.00
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PCN: 16213R-BID ESTIMATE RUN 03/25/2008
PROJECT: C0701-187 ESTIMATE NO: 0003 11:15:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0210 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
4,550.00000 0.500 2,275.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 500.000 247.710
F A 0.000 0.00
1.00000 247.710 247.71
0225 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) ADDED CMO 6.000 0.000
#4
TON 0.000 0.00
660.00000 0.000 0.00
0260 519-03000 THIN BONDED EPOXY OVERLAY ADDED CMO/MCR # 5 0.000 0.000
SY 0.000 0.00
65.75000 0.000 0.00
0265 210-04200 ADJUST GUARDRAIL CMO/MCR # 6 0.000 0.000
LF 0.000 0.00
6.32000 0.000 0.00
CAT 0300 CURRENT AMT $ 730,546.85 $ 172,337.22% 473,307.19

CAT NO0400 CONSTRUCTION ENGINEERING

0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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PCN: 16213R-BID ESTIMATE RUN 03/25/2008
PROJECT: C0701-187 ESTIMATE NO: 0003 11:15:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
CAT 0400 CURRENT AMT $ 30,450.00 $ 0.00$ 30,450.00

PROJECT TOTAL CURRENT AMT $ 760,996.85 $ 172,337.22 S 503,757.19



